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PROJECT: Midnite Mine Remediation REPORT NO:       2019-025 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period 
September 13 - 19, 2019. The Site activities discussed in this weekly report include, but are not limited to: 
Site Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site 
Visitors; Site Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period September 13 - 19, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments:  No incidents or injuries occurred during the reporting period. HAZWOPER training was completed 
for South Pond liner contractor. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, September 18, 2019 
at the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Spokane Tribe of Indians 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None. 

 
EPA Plan/Document Approvals: 

• EPA approved the revised SPCC on September 17. 

https://amcollab.mwhtools.com/sites/midnitemine
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Regulatory Site Visit(s): 

• Steve Demus and Gabe Sedberry, Jacobs representing EPA, were on Site September 18. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of September 13 - 19, 2019, the following activities were conducted:  

• Haulage operations were shut down during day shift on September 16, night shift was shut down 
on September 16 and at 21:30 hours on September 17, both day and night shifts were shut down 
on September 18, and day shift was shut down on September 19 due to unsafe road conditions 
during rain events and fog. 

• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit 
4 Waste Containment Area (WCA) 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

September 13 - 19, 2019 1,347 37,716 

2019 Cumulative  68,958 1,930,824 
1 - Truck load assumed to be 28 yd3 

 

• Plumbed the Waste Rock Dewatering Sump risers while backfilling around the risers with Drain 
Gravel. 

• Continued preparation of the South Pond subgrade for liner installation and began removing 
accumulated sediment from the bottom of the pond. 

• Continued working on the Infiltration Collectors (IC) on the west side of Pit 4. 
• Superintendent for Tetra Tech AEG liner installation crew was on Site on September 17 to 

coordinate liner installation activities. 
• Wm. Winkler completed stripped forms from the Western States maintenance area concrete slab 

and patched the South Pond Concrete spillway.  
• Pit 4 tension crack was measured on September 17. The horizontal distance between movement 

pins remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• Graded in bench from the west side of South Pond to Pit 3 for winter water management pipeline. 
• Continued maintenance of erosion and sediment control features as identified by the CESCL 

during the post storm event inspection 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• SPCC containments were checked for water accumulation from precipitation events this week and 
drained of any accumulated water after verification that no oil sheen was present. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Caterpillar 16M3 motor grader was mobilized to site on September 16. 
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The following equipment was demobilized from the Site during this reporting period. 
• Caterpillar 14M motor grader was demobilized from site on September 16. 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Due to adverse environmental conditions (rain and fog) experienced throughout the week, there were a 
number of days/shifts where excavating and hauling activities were shut-down.  During those periods, the 
dust monitors were turned off to avoid the possibility of receiving false warnings and alarms.  See Table 2 
below for the days and shifts affected by the weather during this reporting period. 
 
On Monday (9/16/2019) and Tuesday (9/17/2019), Monitors ES-1 (top of Pit 4) and ES-6 (east side of Pit 
4) showed an exceedance of the TSP action level greater than 260 micrograms/cubic meter.  These 
readings (274 to 510) were attributed to the fog, which was prevalent across the site throughout this 
reporting period.  See TSP Alarm Records under the CQA Air Quality Monitoring folder located on the 
project SharePoint site for additional information. 
 

Table 2 - TSP Dust Monitoring Locations during reporting period September 13 - 19, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   E/E D/E E/E  E/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   E/E D/E E/E  E/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   E/E D/E E/E  E/N 
ES-4 (roving) East of the Mid-WRP 08/19/19 D/N   E/E D/E E/E  E/N 
ES-5 (roving) Spare         
ES-6 (roving) East Side of Pit 4 08/13/19 D/N   E/E D/E E/E  E/N 
ES-7 (roving) Southwest Side of Area 5 07/12/19 D/N   E/E D/E E/E  E/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal 
No. 

Title Submittal Date CQA Acceptance  
Date 

02272-10.00 South Pond Geomembrane Installation 
Contractor – AEG Crew Resumes 

9/6/2019 9/17/2019 
EPA – No Exceptions 
9/17/2019 

02200-09.00 South Pond Filter Sand and Pea Gravel 
Gradations 

9/12/2019 9/13/2019 
EPA – No Exceptions 
9/17/2019 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  
Date 

None    
Project RFIs 
RFI No. Title CQC Submittal 

Date 
CQA Response  
Date 

2019-017 Request for Modification to South Pond 
Anchor Trench 

9/4/2019 9/5/2019 
Received EPA 
Comments on 
9/11/2019  
Response to 
Comments on 
9/11/2019 
Pending 
Modifications and 
EPA Final Review 

2019-020 On-Site Monitoring Wells Location 
Update 

9/12/2019 9/13/2019 
Pending EPA Review 

Project NCNs 
NCN No. Title CQA Issue Date CQC Response 

 Date 
None to Date    
CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019-22 Pit 4 - West IC System, Second Finger Drain (Section 7) 
Subgrade Acceptance 

9/17/2019 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
The South Pond Liner Installation Preparatory Meeting is scheduled for Friday September 20 at 9:00 a.m. 

Initial Phase Inspections 
• None during this time-period. 
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Follow-up Phase and Ongoing Inspections 
Daily observations/inspections were performed by CQA during this time-period pursuant to project 
specifications, design drawings and project documentation for applicable activities shown in the 
Construction Section of the Remedial Work Activities portion of this report. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Looking South from the Top of Pit 4 
 

 
Figure 2 – Caterpillar 390 excavator loading haul trucks at the middle of SWRP, looking northeast.  
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Figure 3 – Caterpillar D8T dozer spreading waste rock on the west side of Pit 4, looking south.  
 

 
Figure 4 – Caterpillar D8T and D6LGP dozers track walking and grading South Pond, looking southeast.  
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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